

DRAFT

SECRET

25X1A

25X1A

(AS OF 31 MARCH 1970)

Field Personnel Requirements

Initial complement selected
and being processed for FY 71
assignment.

Security and Cover Program

Being coordinated with
Central Cover.

Flight Planning and Vulnerability
Studies

Participating with multi-
discipline committee.

Human Factors in Operational
Environment

Deferred.

Air Support

Requirements defined.

DRAFT

DRAFT

SECRET

25X1A

25X1A

FOURTH QUARTER FORECAST FY 70

Field Personnel Requirements

Initiate personnel actions
for remainder of Detachment.

Security and Cover Program

Implement those phases of
program needed for flight test
and Detachment build up.

Contractor Discussions

Initiation of formal
discussions with [REDACTED] to
develop technical proposal

25X1A

Operational Concepts

Re-define as system
characteristics evolve.

Logistics Support

Develop plan to support
operational system.

DRAFT

SECRET

Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9

25X1A

AS OF 31 MARCH 1970

25X1A

Supporting Project Testing and Training

Arrival 23 March, in Training.

Emplacement Packages

Contractor Testing Complete. Field test and Validation Continuing.

Special Aircraft Equipment

Installed, System Certification in Work.

Mission Planning

Final Route & DZs Selected

Operations Plan

Basic Completed, Annexes in Progress

Approvals Received

Supplementary Budget

25X1A

Approved For Release 2000/05 : CIA-RDP33-02415A000800110001-9

SECRET

SECRET

Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9

FOURTH QUARTER FORECAST FY-70

Support Requirements Complete

Mission Support Held in Abeyance

Training Complete, Returned to [REDACTED] Held
as Group for Later Operation.

Emplacement Packages

Validation complete, returned to contractor, held
in ready state.

Mission Aircraft

Systems Certified, Spec equipment removed, held
in ready state.

Project Plans

Complete, retained for future use.

Approvals Required

Mission Planning

Update as required.

Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9

SECRET

SECRET

25X1A
25X1A' Approved For [REDACTED] e 2000/05/03 : CIA-RDP33-02415A000800110001-9
FOURTH QUARTER FORECAST FY 70

25X1A [REDACTED] Training & Testing Requirements Complete

Mission support rendered and complete

Flying and ground training complete, o/s movement

Emplacement Packages Validation complete, on site tests complete, delivery complete. Exploitation begins.

Mission Aircraft System certification complete, mission complete, returned to unit.

Project Plans Complete

25X1A Approvals Required [REDACTED]

Mission Complete

Project Management Post mission final report, exploitation phase management to OEL.

25X1A Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9

SECRET

1-7 3/70

was not prepared..
in final.

We were told Mr. D.
would not have
Qtrly review this period